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ESTIMATE RUN 03/23/2021

ESTIMATE SUMMARY 07:57:17

CONTID: C23533         ESTIMATE NO: 0003 PROG 2005

PCN: 23533-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 SIGNAL BACKPLATE PHASE 2 PERCENT TIME:

PROJECT NO: SHER400-379                   

Region 4 Signal Head Backplate Install Phase 2

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 418,629.00 PARTICIPATING $ $ 194,876.00

AWARD PROJECT AMT: 541,906.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,149.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.00

WORK DAYS

WORK DAYS

100.00%

0.00

194,876.00

194,876.00

192,726.95

$

$

$

$

418,629.00

0.00

418,629.00

0.00

418,629.00

-8,128.59

0.00

410,500.41

0.00

AMOUNT DUE 410,500.41 192,726.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 192,726.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

YUMA

LOGAN OTHERS

35.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/02/2020

11/02/2020

03/15/2021

03/15/2021

03/23/2021

08/20/2020

09/01/2020

09/23/2020

11/02/2020
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PCN: 23533-BID    ESTIMATE RUN 03/23/2021

PROJECT: SHER400-379                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Signal Head Backplates 222.000

72.000

614-10160  
 

111,720.00294.000

27,360.00

294.000

EACH

380.00000

0010 Traffic Signal Head Visors 1,182.000

338.000

614-10170  
 

76,000.001,520.000

16,900.00

1,520.000

EACH

50.00000

0015 Mobilization 0.181

0.819

626-00000  
 

135,000.001.000

110,565.00

1.000

L S 

135,000.00000

0020 Public Information Management (Tier IV) 16.000

4.000

626-01114  
 

1,320.0020.000

264.00

20.000

DAY 

66.00000

0025 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

35.00000

0030 Traffic Control Management 17.000

4.000

630-00012  
 

24,255.0021.000

4,620.00

21.000

DAY 

1,155.00000

0035 Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

0.000

EACH

2,750.00000

0040 Construction Traffic Sign (Panel Size A) 1.500

1.500

630-80341  
 

330.003.000

165.00

3.000

EACH

110.00000

0045 Construction Traffic Sign (Panel Size B) 16.500

16.500

630-80342  
 

3,630.0033.000

1,815.00

33.000

EACH

110.00000

0050 Portable Message Sign Panel 1.000

1.000

630-80355  
 

19,360.002.000

9,680.00

2.000

EACH

9,680.00000

0055 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

2.000

630-80358  
 

6,600.004.000

3,300.00

4.000

EACH

1,650.00000
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PCN: 23533-BID    ESTIMATE RUN 03/23/2021

PROJECT: SHER400-379                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:57:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Traffic Cone 20.000

20.000

630-80380  
 

528.0040.000

264.00

40.000

EACH

13.20000

0065 Stackable Vertical Panels 14.000

14.000

630-80393  
 

1,386.0028.000

693.00

28.000

EACH

49.50000

0070 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

2.000

630-85040  
 

38,500.004.000

19,250.00

4.000

EACH

9,625.00000

0075 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0080 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0085 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0090 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 418,629.00194,876.00418,629.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0095 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,500.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 418,629.00194,876.00$418,629.00$CURRENT AMTPROJECT TOTAL


